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Abstract. The appropriate selection of suitable process models plays an im-
portant role for IT project success. To aid in decision-making, IT project man-
agement literature offers a plethora of decision models for selecting suitable pro-
cess models, however, hybrid process models are often neglected and adoption 
in practice is low or non-existent. To address this challenge, we draw on contin-
gency theory to develop and implement a tool-supported decision model for the 
selection and evaluation of appropriate process models for IT projects, thereby 
leveraging artificial intelligence and machine learning in the context of a self-
enforcing network. Our model provides an objective tool to assess process model 
suitability. Results from a conducted online survey with project management ex-
perts indicate high validity. Therefore, we contribute to the field of IT project 
management by expanding AI-based decision models for selecting and evaluat-
ing process models through extending the range of covered models and imple-
menting inherent weighting of criteria. 

Keywords: IT Project Management, Process Models, Decision Model, Self-En-
forcing Network, Contingency Theory. 

1 Introduction  

In recent years, technological advances induced by ongoing digitization in a wide range 
of disciplines have also had an impact on information technology (IT) project manage-
ment (Simion et al., 2018), leading to IT projects becoming increasingly complex in 
terms of their goals and scope (Alami, 2016; Ribeiro et al., 2021). To cope with in-
creasing levels of complexity, uncertainty, and volatile environments (Bianchi et al., 
2020), a “logical construct (or architecture)” (Zachman, 1987, p. 276), principles, meth-
ods, and an abstract procedure are required (Balzert, 2009). Process models play a cru-
cial role by providing tools and methods to structure the project teams’ tasks (Broy & 
Kuhrmann, 2021), thereby acting as a systematic blueprint for planning, realization, 
and monitoring of projects within a standardized framework (Fischer et al., 1998; 
Wieczorrek & Mertens, 2011). Although there are arguments against the use of process 
models (e.g., neglecting the human factor in projects (Hardgrave et al., 2003)), litera-
ture “has traditionally viewed them as axiomatically appropriate to improving both, the 
process and product of systems development” (Fitzgerald, 1998, p. 317). This is also 



reflected in the widespread use of a wide variety of process models in practice 
(Kuhrmann & Linssen, 2014), whereby a paradigm shift towards agile approaches is 
gaining momentum in organizations to react more adequately to volatile and uncertain 
environments (e.g., Lee & Xia, 2010; Cram & Newell, 2016; Recker et al., 2017). De-
spite the frequent utilization of process models in practice, most IT projects fail in terms 
of adherence to timeframe, quality, or requirements (Fenech & De Raffaele, 2013). Ac-
cording to a study by PricewaterhouseCoopers (2014), the average IT project overruns 
the budget by 27 percent with one out of six projects exceeding the budget by over 200 
percent and the timeframe by more than 70 percent (Flyvbjerg & Budzier, 2011). No-
ticeably high failure rates and studies, indicating that unsuitable process models are a 
major reason for failure imply, at least in part, deficient decisions on the selection and 
evaluation of process models in practice (MacCormack & Verganti, 2003; Bianchi et 
al., 2020). Although no consensus exists on the effects of the appropriate process model 
selection on IT project success, some studies indicate that the use of suitable process 
models favors project success (e.g., The Standish Group, 2010; Jorge-Martinez et al., 
2022) while the use of unsuitable practices leads to poorer project management and 
overall satisfaction with project outcomes (Cooper, 2007; Shenhar & Dvir, 2007). Due 
to IT projects’ unique environments and dynamic contexts leading to the absence of 
one-fits-all solutions (Howell et al., 2010), a plethora of decision models to assist in the 
selection of appropriate process models were developed in literature. However, adop-
tion in organizations is slow or almost non-existent (Fitzgerald, 1998; Albers, 2021). 
Hence, Shapiro et al. (2007, p. 249) ascribe a recognized discrepancy referred to as 
“lost in translation” gap. Reasons can be identified both within the organizations them-
selves as well as in the shortcomings of existing decision models. On the one hand, due 
to resource constraints, selection is based on the advice of consultants seeking to sell 
their own approaches (Vavpotič et al., 2004). Further reasons are compliance with cer-
tificates (Klüver & Klüver, 2015) or retention of the status quo (e.g., Samuelson & 
Zeckhauser, 1988). On the other hand, existing decision models constitute, apart from 
a few exceptions (e.g., Klüver & Klüver, 2015; Albers, 2021), theoretical approaches 
without practical implementation, rendering their utilization within project organiza-
tions challenging. 

Drawing on these observations, our research question is “how can the decision-mak-
ing capabilities of organizations be enhanced for the selection and evaluation of pro-
cess models for IT projects?” 

To answer the research question, we develop and implement a tool-assisted decision 
model that leverages artificial intelligence (AI) and machine learning (ML) and extends 
existing AI-based decision models for the selection and evaluation of process models 
for IT projects by considering a wider range of covered process models and introducing 
a weighting of criteria. 

The remainder of this paper is structured as follows: First, we provide a brief intro-
duction to contingency theory, IT project management approaches, and related work 
regarding existing decision models. Then, we proceed with the description of the meth-
odological approach followed by the development, implementation, and validation of 
our proposed AI-based decision model. Finally, we reflect on limitations and propose 
avenues for future research. 



2 Conceptual Background and Related Work 

2.1 Contingency Theory and Types of IT Projects 

Contingency theory proposes that an organization’s survivability and effectiveness de-
pend on the fit to their context (Drazin & de Ven, 1985; Howell et al., 2010). Hence, 
organizations are contingent on specific factors, which impact organizational charac-
teristics under consideration (Wood, 1979; Howell et al., 2010). Applied to IT project 
management, contingency theory criticizes “universalism” (Wood, 1979, p. 335) and 
proposes that IT project management practices and projects “should be tailored to suit 
its context” (Howell et al., 2010, p. 257). Although project management literature pre-
dominantly “assume[d] that all projects are fundamentally similar” (Shenhar, 2001, p. 
394), recent research highlights the absence of one-fits-all solutions for IT projects; 
instead IT projects are dependent on their type and contingent characteristics for the 
selection of suitable process models and the successful execution of the IT project 
(Cockburn, 2000; Cicmil & Hodgson, 2006; Howell et al., 2010; Kabir & Rusu, 2016; 
Lehmann, 2016). Nevertheless, differences between project types are “commonly ig-
nored” (Lehmann, 2016, p. 2) in scientific publications. Taking into account the con-
tingency theory, IT projects can be characterized depending on surrounding contingent 
factors inherent in contingency dimensions.  

Howell et al. (2010) identified five contingency dimensions: uncertainty, complex-
ity, criticality, urgency, and team empowerment. Uncertainty encompasses factors, 
both known and unknown, whose influence on the IT project is difficult to assess in 
advance (Alami, 2016; Andersen, 2016). The complexity of an IT project is regarded 
as the “degree of differentiation and interdependence of project elements” (Howell et 
al., 2010, p. 258). Criticality refers to the effects and consequences of unforeseeable 
events (Lindvall et al., 2002; Howell et al., 2010). Urgency refers to the magnitude to 
which time constraints (e.g., pace and time pressure) matter in project activities 
(Pearson, 1990; Howell et al., 2010; Geraldi et al., 2011). The last contingency dimen-
sion deals with team capabilities in a broader sense, focusing on (internal) team-related 
factors (e.g., Cockburn, 2000; Lindvall et al., 2002; Boehm & Turner, 2003), as well 
as (external) organizational factors like the geographic distribution or the organizational 
culture (e.g., Boehm & Turner, 2003; van Donk & Molloy, 2008). 

Drawing on contingent factors above and on existing definitions of IT projects in 
literature, an IT project can be defined as a non-routine and temporary endeavor that is 
contingent on environmental factors and deals with the creation of IT artifacts, which 
is usually undertaken in phases to achieve one or more defined objectives (Wallace, 
2015; BSI, 2019; Hughes et al., 2019; Jayakody & Wijayanayake, 2021). 

2.2 Approaches to IT Project Management 

IT project management is a complex endeavor in which the project manager is required 
to orchestrate several project aspects (e.g., project processes, stakeholders, or team 
members) simultaneously to achieve the project’s objectives (Bakker, 2010; PMI, 2021; 



Bourdeau & Shuraida, 2022). To date, IT project management is an evolving phenom-
enon that suffers from plurality and fragmentation (Atkinson, 1999; Kolltveit et al., 
2007; Turner et al., 2013). Hence, drawing on Alexander & Davis’ (1991) hierarchy of 
process models, figure 1 delimitates ambiguous terms in IT project management. 

 

Figure 1. Delimitation of Ambiguous Terms in IT Project Management 

Following the line of reasoning by Alexander & Davis (1991), the IT project manage-
ment approach encompasses guiding principles and beliefs and presents an overarching 
and abstract outline of how a specific IT project is managed, designed, and governed 
(Iivari et al., 2000; Gemino et al., 2021). Prevailing literature distinguishes between 
traditional, agile, and hybrid IT project management approaches (Albers, 2021; Azenha 
et al., 2021; Ciric et al., 2022; Lagstedt et al., 2022). The traditional approach to IT 
project management reflects a “transformation view of production” (Anantatmula, 
2021, p. 16), meaning that inputs into an IT project are transformed by strictly adhering 
to an initial project plan to fulfill the objectives (Špundak, 2014; Ciric et al., 2022). The 
agile approach is based on the values of the agile manifesto (e.g., Beck et al., 2001; 
Fowler & Highsmith, 2001) and differs from the traditional approach by providing 
more flexibility to change (Anantatmula, 2021; Gemino et al., 2021). The hybrid ap-
proach to IT project management is an emerging phenomenon that either combines tra-
ditional and agile approaches or traditional and agile practices into an overarching pro-
cess model (Gemino et al., 2021; Lagstedt et al., 2022). Hybrid approaches thus tend 
to reflect a construction-based approach that can be tailored to individual needs by com-
bining traditional and agile practices and methods (Jacobson et al., 2007; Tell et al., 
2019). 

Process models (e.g., Scrum, Waterfall, Kanban) represent a specific instance of an 
IT project management approach and are defined as organized sets of concepts, meth-
ods (or practices), guiding principles, beliefs, and multi-step procedures that can be 
tailored to specific requirements (Iivari et al., 2000; Gemino et al., 2021; Bakhirkin & 
Lukin, 2022). They reduce the complexity of IT projects and thus increase the likeli-
hood of IT project success (Terlizzi et al., 2016; Jayakody & Wijayanayake, 2021; 
Bourdeau & Shuraida, 2022).  

IT project management practices constitute precise techniques or procedures to man-
age and execute a single phase of an IT project or a single aspect of a process model 
within an IT project (Gemino et al., 2021). 



2.3 Decision Models for Selecting and Evaluating Process Models 

The prevailing literature shows that the selection and evaluation of appropriate process 
models are complex and non-trivial tasks, inter alia due to a large number of available 
process models (e.g., Vavpotič et al., 2004; Kuhrmann & Linssen, 2014), their possi-
bilities to be combined or customized (e.g., Sommerville, 2018; Albers, 2021), and their 
suitability for organizations with different types of IT projects exhibiting various char-
acteristics (Vavpotič et al., 2004; Klüver & Klüver, 2015). In IT project management 
research, a range of decision models have already been established to facilitate the se-
lection of suitable process models for IT projects (e.g., Zachman, 1987; Alexander & 
Davis, 1991; Noack & Schienmann, 1999; Gräßle et al., 2010; Habermann, 2013; 
Bakhtouchi & Rahmouni, 2018; Albers, 2021). However, a large proportion of the de-
cision models simplify the selection and evaluation by differentiating between IT pro-
ject management approaches (level 3), i.e., whether a traditional or an agile approach 
should be selected (e.g., Little, 2005; Howell et al., 2010; Ahimbisibwe et al., 2017; 
Butler et al., 2020), or whether a hybrid approach should be constructed that combines 
traditional and agile practices and methods (e.g., Jacobson et al., 2007; Tell et al., 2019; 
Papadakis & Tsironis, 2020). Several decision models have been established in the lit-
erature to discern and evaluate specific process models for IT projects on the second 
hierarchy level (e.g., Kettunen & Laanti, 2005; Jain & Chandrasekaran, 2009; 
Hicdurmaz, 2012; Moyo et al., 2013; Dawson & Dawson, 2014). However, existing 
approaches in literature either exclusively focus on a single domain (e.g., Vavpotič et 
al., 2004; Langer et al., 2010), take a specific perspective (e.g., Zachman, 1987), only 
contrast a few selected process models (e.g., Fitsilis, 2008; Gräßle et al., 2010), or they 
neglect to take into account emerging hybrid process models to a sufficient extent 
(Albers, 2021). Therefore, literature lacks comprehensive decision models that encom-
pass all approaches within their decision framework, since only a limited number of 
identified decision models meet this criterion, as outlined in table 1. 

Table 1. Integrative Decision Models Incorporating all Approaches 

Hierarchy Author(s) 

Level 3: 
IT Project Management Approach 

(Wysocki, 2019; Azenha et al., 2021; Ciric 
et al., 2022; Lagstedt et al., 2022)  

Level 2: 
Process Models 

(Klüver & Klüver, 2015; Albers, 2021) 

 
While recent approaches by Klüver & Klüver (2015) and Albers (2021) address some 
of the mentioned shortcomings and leverage AI and ML in the context of a self-enforc-
ing network (SEN), the model lacks inherent weighting of criteria and thus implicitly 
assumes that each characteristic is equally important for the selection of suitable pro-
cess models. 



3 Method 

Drawing on principles of proper modeling and prescriptive decision theory (Schütte, 
1998; Laux et al., 2018), an enhanced decision model based on Albers’ (2021) proposed 
model is developed, implemented, and validated ex-post in three stages.  

First, the decision field is established by conducting a literature review regarding 
existing process models and considered criteria in IT project management research. 
Second, the decision model is then implemented in a SEN1 developed by Klüver & 
Klüver (2015) since it has the advantage that, in contrast to established artificial neural 
networks, the knowledge within the weighted matrix is not generated arbitrarily, but 
comprehensibly based on known cognitive learning rules (Klüver & Klüver, 2021). 
Third, to validate our enhanced decision model, we conducted an online survey with 
project management experts from German-speaking countries. In detail, invitations 
were sent to experts from an IT consulting company and a leading German automotive 
manufacturer. Eligible participants included project management experts who had suc-
cessfully completed a recent IT project and held prominent roles within those IT pro-
jects (e.g., project manager). The experts were asked to characterize ex post a recent 
successfully executed IT project based on the questionnaire by Albers (2021). In line 
with Ciric et al. (2022) the questionnaire included a self-reporting (subjective) assess-
ment of the process model, the IT project and its characteristics, and the success of the 
IT project, as perceived by the respondents. The assessment of the characterized IT 
project’s success is based on Shenhar & Dvir’s (2007) proposed multidimensional 
framework for determining project success. In total, the online questionnaire consisted 
of 8 sections in which a total of 144 variables were queried. In total, 9 successfully 
completed IT projects were characterized by the experts and eligible for further valida-
tion. Finally, decision model validation consisted of inserting successful and ex-post 
characterized IT projects from respondents into the SEN as input vectors to then vali-
date, whether the SEN would have suggested the same approach and/or process model 
that was actually adopted. 

4 Decision Model for the Selection of Process Models 

4.1 Development of the Decision Model 

Based on identified process models in the context of a conducted literature review (see 
https://bit.ly/3Q79Fp8), the most frequently mentioned process models applicable to IT 
projects were included as alternatives in the decision field. In total, 𝑛 = 17 process 
models are considered as alternatives within the decision field. Thus, a total of 6 
(35.29%) traditional, 9 (52.94%) agile, and 2 (11.76%) standardized hybrid process 

 
1  The SEN is an artificial neural network based on unsupervised learning that encompasses 

three fundamental components: a semantic matrix ordering relations between process models 
and their criteria, a neural network, and a component for visualization (Klüver & Klüver, 
2015). 



models are considered alternatives (see https://bit.ly/44TPpvd). In contrast to Albers 
(2021), standards and overarching frameworks were loaded into the SEN but neglected 
in the evaluation. In addition, Albers (2021) declares ScrumBan as a hybrid process 
model, however, in the context of this paper it is by definition an agile process model, 
since two agile process models are combined and not a traditional and an agile process 
model. 

Each process model is defined by one or more criteria, resulting in a tuple of attrib-
utes (i.e., vector) that characterizes the process model (Laux et al., 2018). Due to the 
fact that Albers' (2021) proposed decision model is the only one covering all identified 
contingency dimensions and due to the intention to enable a comparison between Al-
bers' (2021) decision model and the decision model developed in the context of this 
paper, Albers (2021) criteria were adopted. In total, 15 project-specific (e.g., budget 
size, goal uncertainty), 37 project management-specific (e.g., change perception, con-
tract relationship), 17 project team-specific (e.g., team location, team commitment), 
and 12 organizational evaluation criteria (e.g., management style, monetary incentives) 
are considered, which contain both subjective and objective evaluations (for a complete 
list see https://bit.ly/43sKUH6).  

To evaluate the suitability of process models, Albers’ (2021) carried out an empirical 
survey with experts from the German-speaking IT project management domain. By 
evaluating the process models through experts from the field, practice-relevant findings 
were thus identified, particularly with regard to the subjective criteria, which are based 
on actual experience and impressions from the field (Albers, 2021). Therefore, we 
adopted Albers’ (2021) survey results for input into the SEN. 

4.2 Implementation of the Decision Model 

Considered criteria, their coding within the SEN, the values obtained through Albers’ 
(2021) expert survey, and the linguistic scores into which the obtained values were 
recoded were automatically loaded into the SEN as comma-separated values and dis-
played in the Attribute Editor.  

The Attribute Editor has the following configuration options: For attributes, 𝑟  
represents the default value, 𝑟  and 𝑟  represent the respective minimum/maxi-
mum value of the attribute, and 𝑛  as well as 𝑛  represent the left/right interval 
limits to which the attribute is normalized. The variable µ is defined as the standard 
deviation of the attribute and σ as the expected value of the variable. “Transformation” 
describes the procedure by which the variables are preprocessed, with normalization, 
strict normalization, and standardization available for selection (Klüver & Klüver, 
2021). The cue validity factor (𝑐𝑣𝑓) is a numerical factor that can strengthen or weaken 
their importance (Albers, 2021; Klüver & Klüver, 2021). The variables 𝑣  and 
𝑣  describe the minimum/maximum weight value of the semantic matrix for an at-
tribute. To set up the semantic matrix using the raw data (i.e., 𝑣 ), further following 
variables are defined: Let 𝑂 be the set of objects, i.e., the process models, which have 
been evaluated through Albers’ (2021) expert survey. Then, 𝑂 = {𝑜 , 𝑜 , … , 𝑜 }, where 
𝑚 = ‖𝑂‖ for ∀𝑚 ∈ ℕ .Furthermore, let 𝐴 be the set of attributes with 𝐴 =



{𝑎 , 𝑎 , … , 𝑎 }, where 𝑘 = ‖𝐴‖ for ∀𝑘 ∈ ℕ . Let 𝐹 ∶ 𝐴 → {1.0, 1.5, 2.0} be the appli-
cation that associates to each attribute 𝑎 ∈ 𝐴 a 𝑐𝑣𝑓 for the attribute. In addition, let 𝑉 
bet the set of matrices with 𝑉 = {𝑣 , 𝑣 , 𝑣 }. Finally, let the raw semantic matrix 
𝑣  be the matrix (𝑘 × 𝑚), expressing the level of affiliation of each attribute to each 
associated object (Klüver & Klüver, 2021). 

For normalization, a bipolar scale ranging from -1 to 1 (i.e., interval [-1;1]) is spec-
ified for coding the attributes. That is, for all attributes, 𝑛 = −1 and 𝑛 = 1 is 
defined. Proper normalization of the semantic matrix 𝑣  into 𝑣  is then done au-
tomatically by computing equation (1). 

𝑣 =  
𝑣 − 𝑟

𝑟 − 𝑟
∗ (𝑛 − 𝑛 ) −  𝑛  (1) 

For the artificial neural network to be generated, the normalized semantic matrix 
must be transformed into the weight matrix (𝑣 ) by drawing on a learning rule (Albers, 
2021). In the weight matrix, weights are assigned to the associations between the ob-
jects and the attributes (Klüver & Klüver, 2015). The weight of an attribute associated 
with an object 𝑤  is initially obtained by applying equation (2): 

𝑤 =  𝑐 ∗ 𝑣 , (2) 

where 𝑐 represents the learning rate. A learning rate of 𝑐 = 0.1 is selected, as this is 
sufficient in most cases (Klüver & Klüver, 2021). The neural network can be easily 
reconstructed and retraced following the logic that a given weight value of a future time 
𝑤(𝑡 + 1) can be determined from its value at the previous time adding a delta (∆𝑤), as 
shown in equation (3).  

𝑤(𝑡 + 1) =  𝑤(𝑡) + ∆𝑤 (3) 

The delta (∆𝑤) is calculated by an adapted learning rule, which incorporates the 
𝑐𝑣𝑓′𝑠 into the computation of the weights. We incorporate the self-enforcing rule (SER) 
as the main learning rule, which is presented in equation (4). 

∆𝑤 = 𝑐 ∗ 𝑣 ∗ 𝑐𝑣𝑓  (4) 

For the classification of the process models, attribute neurons related to the objects 
are activated externally. The activation function is then used to calculate the values of 
the terminal activations of the object neurons in the artificial neural network (Klüver & 
Klüver, 2015, 2021). We chose the enforcing activation function (EAF) presented in 
equation (5) as it was explicitly developed for the SER by Klüver & Klüver (2015, 
2021) and thus supports the self-enforcing dynamics of the artificial neural network. 

𝑎 =
𝑤 ∗ 𝑎

1 + 𝑤 ∗ 𝑎
 (5) 

In equation (5), 𝑎  represents the activation value of the receiving neuron 𝑗, 𝑎  rep-
resents the activation value of the sending neuron 𝑖, and 𝑤  represents the weight of 
the connection between 𝑖 and 𝑗 (Klüver & Klüver, 2021). 



Since criteria exist, which contribute more significantly to selecting a suitable pro-
cess model than others, different 𝑐𝑣𝑓′𝑠 were applied to the attributes based on identified 
literature and the agile manifesto (Fowler & Highsmith, 2001) as shown in table 2. 

Table 2. Adapted Cvf's of Important Criteria 

Criteria 𝑐  Attribute name 𝑐𝑣𝑓  Author(s) 
𝑐  Novelty / Market uncertainty 2.0 (Ratbe et al., 1999; 

Ahimbisibwe et al., 
2017; Butler et al., 
2020; Ciric et al., 
2022) 

𝑐  (IT project) complexity 2.0 
𝑐  (IT product) complexity 2.0 
𝑐  Requirements volatility 2.0 

𝑐  Time of requirements elicitation 1.5 (Beck et al., 2001; 
Fowler & Highsmith, 
2001) 

𝑐  Stakeholder integration 1.5 
𝑐  Team’s hierarchical task organi-

zation 
1.5 

𝑐  Team communication culture 1.5 
𝑐  Reflection on collaboration 1.5 
𝑐  Willingsness to learn and change 1.5 
𝑐  Trust within the team 1.5 

 
All other attributes were assigned a 𝑐𝑣𝑓 = 1.0. Listed authors have demonstrated the 
significance of these attributes for the decision to select a suitable IT project manage-
ment approach, which is why the 𝑐𝑣𝑓 was doubled, as this illustrates the high relevance 
of the attributes (Klüver & Klüver, 2021). For attributes whose value has not been em-
pirically validated but whose importance for the selection of agile process models is 
nonetheless relevant, a slightly increased 𝑐𝑣𝑓 was set (𝑐𝑣𝑓 = 1.5) based on the agile 
manifesto (e.g., Beck et al., 2001; Fowler & Highsmith, 2001). 

Accordingly, by computing equations (2) to (5) with the provided 𝑐𝑣𝑓′𝑠 in table 2, 
the final and weighted semantic matrix 𝑣  is created with a learning rate of 𝑐 = 0.1 
and one iteration.2 

4.3 Retrospective Validation and Discussion 

In total, 9 successfully completed IT projects were characterized by the respondents. A 
total of four (44.44%) traditional process models, four (44.44%) agile process models, 
and one (11.11%) hybrid process model were adopted. Regarding the IT projects that 
adopted traditional process models, Structured Systems Analysis and Design Method 
(SSADM) was used once and the waterfall model was used three times as the process 
model. In agile IT projects, Scrum was adopted three times and Feature-Driven Devel-
opment (FDD) once. The IT project adopting a hybrid approach used Software Devel-
opment Agile (SoDa) for this purpose. On average, all IT projects were perceived as 

 
2  A thorough explanation of all constructs and transformations is beyond the scope of this paper. 

For further explanation, see Klüver & Klüver (2015, 2021) and Albers (2021). 



successful by the respondents with traditional process models (82.01%) being margin-
ally less successful than agile (85.73%) and hybrid (90.00%) ones. Regarding potential 
outliers, all characterized IT projects are relatively representative and comparable 
(79.11%) on average. Since the IT projects characterized by the respondents are both 
successful and comparable, the identified process models could be transferred into the 
SEN as input vectors. Before, however, the values of each of the criteria had to be 
recoded in a similar fashion as the values in Albers’ (2021) expert survey. Hence, the 
obtained values were recoded into the linguistic scores for the input into the SEN. The 
decision model is considered to be valid if it proposes the same process model for an 
IT project that has adopted it. Validity is determined numerically by the values of the 
final activation of the neurons (i.e., provided rankings in the SEN), or else by the Eu-
clidean distances. The validation is conducted following Alexander & Davis’ (1991) 
hierarchy of process models at the 2nd and 3rd levels. The three best and the single best 
recommendation of the model are examined in each case, both from the ranking list and 
from the distance list. The validity percentage of the decision model is calculated for 
each level.3 

Regarding the suitability of the first proposed process model for each input vector, 
the decision model is 100% valid for the recommendation of a suitable approach to IT 
project management, which means that for each input vector, the decision model rec-
ommends a process model that belongs to the same overarching approach to IT project 
management. Considering the validity on the level of process models, the ranking still 
suggests 75% of the correct identical process models. Regarding the Euclidean dis-
tance, 62.5% of the first recommended process models are correct. Looking at the first 
three proposed process models, a similar picture emerges: regarding the IT project man-
agement approach, the decision model proposes a process model of the appropriate ap-
proach based on the rankings in 83.33% of the cases. In 91.67% of the cases, the deci-
sion model proposes a process model of the appropriate approach based on the Euclid-
ean distance. For a total of 54.17% of each of the first three recommended process 
models, the correct process model was suggested based on the ranking or Euclidean 
distance. In summary, the developed decision model is 100% valid in determining the 
overarching approach to IT project management. Regarding specific process models, it 
is quite valid, as it first suggests a suitable process model for an input vector with a 
probability between 62.5% and 75% - depending on the selected metric. 

In an equivalent manner, the validity of Albers’ (2021) decision model was deter-
mined and compared to the results of our enhanced decision model. Overall, our deci-
sion model performs equally well or better in terms of recommending process models 
that can be assigned to the same IT project management approach as the process model 
of the input vector. With respect to the Euclidean distance, the developed decision 
model performs about 11.11% better than Albers’ (2021) decision model. However, 
when considering the specific process model recommendation, the developed model 

 
3  The following values always refer to the validity without the inclusion of the characterized IT 

project adopting SSADM, since there were no entries in the semantic matrix for this process 
model. 



performs ambivalent: if only the first recommendation of the decision models is con-
sidered, the decision model performs between 10.0%-12.5% worse than Albers’ (2021) 
decision model. If, on the other hand, the first three process model recommendations 
for each input vector are considered, it can be seen that the developed model performs 
equally well or up to 4.17% better than Albers’ (2021) decision model.  

 

Figure 2. Map Visualization of Input Vectors in the SEN 

Based on the Euclidean distances, the map visualization (figure 2) illustrates the simi-
larities between the IT projects. It is apparent that the evaluation and assessment of the 
IT projects or process models occurred heterogeneously, as shown in their broad distri-
bution. However, the IT projects characterized by the experts (highlighted in color) are 
predominantly assigned to the correct corresponding cluster: the three IT projects using 
Scrum are located within the agile cluster and the three IT projects using the waterfall 
model are located within the traditional cluster. SoDa - representing a hybrid process 
model - is located between the traditional and agile clusters, which illustrates the com-
bination of agile and traditional practices. FDD - typically agile - can be classified as a 
hybrid approach based on the characterization, which reinforces the importance of 
adapting existing process models to constantly changing contextual factors 
(Henderson-Sellers & Ralyté, 2010; Joslin & Müller, 2014). This is in line with current 
research on situational method engineering (SME), which emphasizes that standardized 
or individually constructed process models must be adapted to changing environmental 
requirements and project characteristics, for IT projects to be accomplished success-
fully (Henderson-Sellers & Ralyté, 2010; Gottschalk et al., 2021). Our AI-based deci-
sion model incorporates SME principles (e.g., Henderson-Sellers & Ralyté, 2010; 



Gottschalk et al., 2021) by drawing on contingency theory to acknowledge situational 
factors (e.g., market uncertainty), organizational context (e.g., management style), and 
team capabilities (e.g., team diversity). By aligning with SME principles, our decision 
model can cater to the unique requirements of individual IT projects, therefore provid-
ing more nuanced recommendations and promoting better project outcomes. In addi-
tion, IT projects can be re-characterized at any time, for example, if an adaptation of 
the process model is necessary due to changing requirements. Thus, our decision model 
can be utilized for standardized traditional, agile, and hybrid process models as well as 
for constructed or customized process models, since it allows a classification and com-
parison between current and previous IT projects without the need for reference vectors. 

5 Conclusion 

We developed and implemented an AI-based and tool-supported decision model for the 
selection and evaluation of appropriate process models for IT projects. Building on pre-
liminary work by Albers (2021), we developed an enhanced and practically evaluated 
decision model that can be easily implemented by organizations and that leverages AI 
and ML to support decision-makers in diverse contexts. Hence, we contribute to the 
ongoing dialogue on SME and contingency theory by proposing a novel decision model 
addressing the construction and adaption of process models due to changing contextual 
factors. Based on attributes identified in the literature that significantly influence the 
selection of process models, individual attribute weights were implemented, which led 
to higher overall activation of neurons, especially for the agile process models, thus 
facilitating a better overall decision. Hence, we contribute to the field of IT project 
management and SME by extending existing AI-based decision models by extending 
the range of considered process models and introducing a weighting of criteria. 

The present paper is subject to several limitations and restrictions. With regard to 
the online questionnaire, its validity can be questioned, since the inherent constructs of 
the questionnaire were not validated and included self-reporting subjective answers. 
Due to this small sample (9 characterized IT projects), no comprehensive validation 
can be guaranteed and further research is required to assess the validity of the decision 
model. Since experts characterized successfully implemented IT projects in the online 
questionnaire, there is a further threat to validity in that successfully implemented IT 
projects may also have adopted inappropriate process models. However, it is implicitly 
assumed in the context of this research paper that successful IT projects have also 
properly adopted successful process models.  

Future research could empirically validate our proposed decision model and adjust 
modifications that lead to better decision-making. In contrast to the retrospective char-
acterization of IT projects, the validation could be done ex-ante, which would involve 
having the decision model propose a process model for an IT project, whose success 
would then be evaluated after completion. By analyzing case studies and real-world 
examples, future research should investigate the interplay between process model se-
lection and its successful implementation, to support decision-makers towards better 
project outcomes.
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